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SR 522, SR 9 to Monroe - Widening and New Interchanges

(Snohomish)

Northwest

522 152232C

I1

SR 522/SR 9 TO PARADISE LAKE ROAD

WOODINVILLE EAST (13.83) (17.39)

Old Title ( SR 9 TO PARADISE LAKE ROAD )

This was split into two contracts.  Contract 1A constructed two additional lanes from SR-9 to Paradise Lake 

Road and Contract 1B will construct the interchange at Paradise Lake Road.  This project constructed two 

new WB lanes to make a four lane divided highway. The interchange project will build a new interchange to 

match the new highway.

Funded Design (PE) Sep-92 Jan-03  1,845  1,498 * 3,343

Right of Way Mar-93 Dec-02  5,111  3,168 * 8,279

Construction Nov-98 Aug-01  11,173  1,270 * 12,443

 18,129  5,936  24,065

Additional Revenue Required for Completion
Design (PE) Jun-03 Jul-04  6  294 +/-20% 300

Construction Dec-02 Jul-07  1,282  19,027  1,828  12 +/-20% 22,149

 1,288  19,321  1,828  12  22,449

 18,129  7,224  19,321  1,828  12  46,514
SR 522/SR 9 TO PARADISE LAKE ROAD (Total)

(Snohomish)

Northwest

522 152234B

I1

SR 522/PARADISE LAKE RD TO SNOHOMISH R.

WOODINVILLE/MONROE (16.80) (20.41)

Old Title ( PARADISE LAKE RD TO SNOHOMISH R. STG 2 )

Construct additional general purpose lanes and construct interchange at Fales/Echo Lake Road. This project 

proposes the design of a diamond interchange to replace an at-grade signalized intersection.  The design 

includes a 4 or 5 lane bridge over SR 522 with eastbound and westbound on and off ramps. The interchange 

will require the partial realignment of several county roads.  Environmental mitigation will be provided.  Also 

this project will construct two new lanes which widen the road to four lanes.

Funded Design (PE) Jun-98 Jan-03  2,041  1,411 * 3,452

Right of Way Dec-00 Nov-03  7  8,156  2,480 * 10,643

Construction Jul-02 Jul-07  1,117  7,720  5,527 +/-20% 14,364

 2,048  10,684  10,200  5,527  28,459

Additional Revenue Required for Completion
Design (PE) Jun-04 Jul-05  245  5 +/-20% 250

Construction Dec-02 Dec-08  449  11,651  1,850  299 +/-15% 14,249

 449  11,896  1,855  299  14,499

 2,048  11,133  22,096  7,382  299  42,958
SR 522/PARADISE LAKE RD TO SNOHOMISH R. (Total)
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SR 522, SR 9 to Monroe - Widening and New Interchanges

(Snohomish)

Northwest

522 152234E

I1

SR 522/SNOHOMISH RIVER BRIDGE TO US 2

MONROE VICINITY (20.50) (24.68)

Old Title ( SNOHOMISH RIVER BRIDGE TO SR 2 )

This contract will construct two general purpose lanes from the Snohomish River Bridge to US 2 in the city 

of Monroe.  The new roadway will be two lanes in each direction.  All intersections in this area will be 

rechannelized.  Other items of work will be stormwater treatment, safety improvements and roadside 

restoration.

Additional Revenue Required for Completion
Design (PE) Jul-02 Jul-06  896  2,112  512 +/-30% 3,520

Right of Way Jul-03 Oct-05  1,765  174 +/-30% 1,939

Construction Oct-05 Jan-11  22,145  28,148  677 +/-30% 50,970

 896  3,877  22,831  28,148  677  56,429

 896  3,877  22,831  28,148  677  56,429
SR 522/SNOHOMISH RIVER BRIDGE TO US 2 (Total)

 20,177  19,253  45,294  32,041  28,459  677

SR 522, SR 9 to Monroe - Widening and New Interchanges Totals

 145,901Total 

 20,177  16,620  10,200  5,527Funded  52,524

 2,633  35,094  26,514  28,459  677Additional Revenue Required for Completion  93,377

* Project Under Way 10/30/2001  2:04:49PM


